Sprint 2 — Event Workspace Foundation (W1)

Revised Implementation Plan — 4 Milestones

PLAN ONLY — No code. Awaiting approval.

Field	Value
Date	2026-07-12
Sprint	Sprint 2 (W1 — Approved Booking → Event Execution)
Revision	v2 — split into 4 independently mergeable milestones
Status	PLAN ONLY — awaiting approval before code
Dependencies	Sprint 1 complete (Lead, Customer, Quotation, Booking, Payment)

1. Milestone Strategy

The original monolithic Sprint 2 plan is split into four independently compilable, testable, and mergeable milestones. Each milestone produces its own implementation report and can be reviewed in isolation.

1.1 Milestone Overview

Milestone	Scope	New Modules	New Prisma Models	Estimated Files	Depends On
A — Event Workspace	EventWorkspace activation, ExecutionProgress, Booking controller extensions, EP1-BR-003	None (extends Booking)	0 new models; 1 field + 1 enum added to Event	~10 files	Sprint 1
B — Task & Checklist	Task aggregate, ChecklistItem entity, Task CRUD, generateFromTemplate stub	Task	Task, ChecklistItem + TaskStatus enum	~12 files	Milestone A (bookingId FK)
C — Staff	StaffMember master, StaffAssignment entity, Staff CRUD	Staff	StaffMember, StaffAssignment + 2 enums	~12 files	Milestone A (eventId FK)
D — Suggestion Infrastructure	Suggestion aggregate, accept/dismiss routing, ADR-017 WorkspaceActivatedHandler, wiring	Suggestion	Suggestion + 2 enums	~15 files	Milestones A, B, C

Milestone	Scope	New Modules	New Prisma Models	Estimated Files	Depends On
	to A+B+C targets				

1.2 Dependency Graph

Sprint 1 → Milestone A → Milestones B and C (parallel) → Milestone D

Milestones B and C have no dependency on each other and can be implemented and merged in either order or in parallel. Milestone D depends on all three because it routes suggestion acceptance to WorkspaceService (A), TaskService (B), and StaffService (C).

1.3 Independent Compilation & Testing Rules

Rule	How Enforced
Each milestone compiles independently	pnpm build passes after each milestone merge. No forward references to unmerged code.
Each milestone's tests pass independently	pnpm test passes. Tests mock any cross-milestone dependencies not yet merged.
Each milestone is mergeable independently	PR contains all files needed. No broken imports. AppModule updated in each milestone.
EP1 traceability preserved	Every file traces to EP1 IDs. Implementation report maps files → requirements.
Architecture preserved	Presentation → Application → Domain ← Infrastructure. ADR-016/017 compliance verified.

1.4 What Moves Between Milestones vs Original Plan

The functionality is identical to the original plan. The only change is execution order and isolation boundaries. Key adjustments:

Item	Original Plan	Revised Plan
Workspace activation	Phase 5 (after Task, Staff, Suggestion)	Milestone A — first, standalone. workspaceStatus field on Event. Direct command endpoint, no suggestion dependency yet.
Suggestion-driven activation	Single-pass: suggestion infra + handler + workspace in one phase	Split: Milestone A activates workspace via direct command. Milestone D adds suggestion routing that calls the same WorkspaceService.
Task generateFromTemplate	Called by suggestion accept	Milestone B: service method exists with tests. Milestone D: suggestion accept routes to it.
Staff assignment via suggestion	Called by suggestion accept	Milestone C: StaffService.createAssignment() exists with tests. Milestone D: suggestion accept routes to it.

Item	Original Plan	Revised Plan
WorkspaceActivated Handler	Phase 6 in original	Milestone D — after all target services exist.
EventCreated → workspace.create suggestion	Part of handler chain	Milestone D — EventCreatedHandler added here to create workspace.create suggestion.

Milestone A: Event Workspace & Execution Progress

A.1 Scope

Extend the existing Booking module with workspace activation, execution progress tracking, and the booking status/cancel/complete endpoints specified in docs/09-api-design.md. This milestone makes the Event aggregate fully operational for the W1 workflow — minus suggestion-driven automation (Milestone D).

A.2 EP1 IDs Addressed

EP1 ID	Capability	Implementation
EP1-OPS-001	Event operations workspace at Approved	WorkspaceService.activateWorkspace() sets workspaceStatus to active
EP1-OPS-004	Execution stage tracking	ExecutionProgressService.advanceStage() updates preparationStatus + operationalMilestone
EP1-BR-003	Execution ownership before execution stages	Hard block in advanceStage(): executionOwnerId must be set
EP1-AUT-002	Human-confirmed workspace creation	Direct command endpoint (POST bookings/:id/activate-workspace). Milestone D adds suggestion path.
EP1-AUT-006	Unified event record	Event aggregate extended with workspaceStatus field
EP1-BR-002	Financial review before Completed	completeBooking() endpoint with EP1-BR-002 gate (stub — returns failure until Finance module exists)

A.3 Prisma Schema Changes

Change	Details
New enum: WorkspaceStatus	inactive, active, archived
Event model: add workspaceStatus	WorkspaceStatus field, default inactive, maps to workspace_status

No new models. ExecutionProgress fields (preparationStatus, operationalMilestone, executionOwnerId) already exist on Event from Sprint 1.

A.4 New/Modified Files

File	Layer	Action	EP1 ID
modules/booking/application/services/workspace.service.ts	Application	Create	EP1-OPS-001, EP1-AUT-002
modules/booking/application/services/workspace.service.spec.ts	Test	Create	EP1-OPS-001
modules/booking/application/services/workspace-query.service.ts	Application	Create	EP1-OPS-001
modules/booking/application/services/workspace-	Test	Create	EP1-OPS-001

File	Layer	Action	EP1 ID
query.service.spec.ts			
modules/booking/application/services/execution-progress.service.ts	Application	Create	EP1-OPS-004, EP1-BR-003
modules/booking/application/services/execution-progress.service.spec.ts	Test	Create	EP1-OPS-004, EP1-BR-003
modules/booking/application/dtos/workspace.dto.ts	Application	Create	EP1-OPS-001
modules/booking/presentation/booking.controller.ts	Presentation	Modify	EP1-OPS-001/004
modules/booking/presentation/schemas/booking.schemas.ts	Presentation	Modify	EP1-OPS-001/004
modules/booking/domain/repositories/event.repository.ts	Domain	Modify	EP1-OPS-001
modules/booking/infrastructure/persistence/event.repository.impl.ts	Infrastructure	Modify	EP1-OPS-001
modules/booking/infrastructure/persistence/event.repository.impl.spec.ts	Test	Modify	EP1-OPS-001
modules/booking/booking.module.ts	Config	Modify	—
shared/events/sprint2-domain.events.ts	Shared	Create	EP1-OPS-001/004
prisma/schema.prisma	Config	Modify	—

A.5 API Endpoints

Endpoint	Method	Description
/api/v1/bookings/:id/activate-workspace	POST	Activate workspace (direct command). Same service Milestone D's suggestion accept will call.
/api/v1/bookings/:id/workspace	GET	Workspace status view (workspaceStatus, preparationStatus, executionOwnerId)
/api/v1/bookings/:id/status	PATCH	Update booking status (approved → in_preparation → in_execution)
/api/v1/bookings/:id/cancel	POST	Cancel booking with reason
/api/v1/bookings/:id/complete	POST	Complete booking (EP1-BR-002 gate)
/api/v1/bookings/:id/execution-stages/advance	POST	Advance execution milestone (EP1-BR-003 gate)
/api/v1/bookings	GET	List bookings (already exists; ensure filter support)

A.6 Domain Events

Event	Emitted By	Handlers in This Milestone
WorkspaceActivatedEvent	WorkspaceService.activateWorkspace()	None. Handler added in Milestone D.
ExecutionProgressAdvancedEvent	ExecutionProgressService.advanceStage()	None (informational).
BookingCancelledEvent	BookingApplicationService.cancel()	None.
EventCompletedEvent	BookingApplicationService.complete()	None.

A.7 Tests

Test File	Cases
workspace.service.spec.ts	Happy path activation, already active, not-found, not-approved, concurrent modification, event publication (~6 cases)
workspace-query.service.spec.ts	Found, not-found, inactive returns correctly (~3 cases)
execution-progress.service.spec.ts	Happy advance, EP1-BR-003 (no owner → fail), invalid milestone, event publication (~5 cases)
event.repository.impl.spec.ts (extend)	findAll with filters, updateWorkspaceStatus (~3 cases)

Estimated: ~17 test cases. pnpm build + pnpm test pass after merge.

A.8 Compilation Independence Notes

This milestone has zero dependencies on Task, Staff, or Suggestion modules. The activate-workspace endpoint is a direct command — it does NOT require suggestion infrastructure. Milestone D will add the suggestion acceptance path that calls the same WorkspaceService.activateWorkspace() method. The EP1-BR-002 gate in completeBooking() returns a failure result ('Financial review not yet implemented') — it will be completed when the Finance module is built in Sprint 5.

Milestone B: Task & Checklist

B.1 Scope

Build the Task module from scratch: Task aggregate root with ChecklistItem owned entity. Full CRUD endpoints. The generateFromTemplate() method exists and is callable by tests — Milestone D will wire it to the checklist.generate suggestion acceptance path.

B.2 EP1 IDs Addressed

EP1 ID	Capability	Implementation
EP1-OPS-003	Execution checklists (SOP structure)	Task + ChecklistItem CRUD. Manual task creation + status tracking.
EP1-AUT-003	Checklist draft generation via suggestions	TaskApplicationService.generateFromTemplate() method built and tested. Suggestion routing in Milestone D.

B.3 Prisma Schema Changes

Change	Details
New enum: TaskStatus	pending, in_progress, completed, cancelled
New model: Task	id, tenantId, bookingId (FK→Event), title, description, assignedTo, dueAt, status, completedAt, version. Indexes: (tenantId,bookingId), (tenantId,status), (tenantId,assignedTo)
New model: ChecklistItem	id, tenantId, taskId (FK→Task, cascade), description, isCompleted, sortOrder, version. Index: (tenantId,taskId)
Event model: add tasks relation	Task[] relation via bookingId

B.4 New Files

File	Layer	Action	EP1 ID
modules/task/domain/repositories/task.repository.ts	Domain	Create	EP1-OPS-003
modules/task/domain/repositories/checklist-item.repository.ts	Domain	Create	EP1-OPS-003
modules/task/application/services/task.application.service.ts	Application	Create	EP1-OPS-003, EP1-AUT-003
modules/task/application/services/task.application.service.spec.ts	Test	Create	EP1-OPS-003
modules/task/application/dtos/task.dto.ts	Application	Create	EP1-OPS-003
modules/task/infrastructure/persistence/task.repository.impl.ts	Infrastructure	Create	EP1-OPS-003
modules/task/infrastructure/	Test	Create	EP1-OPS-003

File	Layer	Action	EP1 ID
persistence/ task.repository.impl.spec.ts			
modules/task/infrastructure/ persistence/checklist-item.repository.impl.ts	Infrastructure	Create	EP1-OPS-003
modules/task/presentation/ task.controller.ts	Presentation	Create	EP1-OPS-003
modules/task/presentation/schemas/ task.schemas.ts	Presentation	Create	EP1-OPS-003
modules/task/task.module.ts	Config	Create	—
shared/events/sprint2-domain.events.ts	Shared	Modify	EP1-OPS-003
app.module.ts	Config	Modify	—
modules/application-services.module.ts	Config	Modify	—
prisma/schema.prisma	Config	Modify	—

B.5 API Endpoints

Endpoint	Method	Description
/api/v1/tasks	POST	Create task linked to booking
/api/v1/tasks/:id	PATCH	Update task fields
/api/v1/tasks/:id/status	PATCH	Update task status (If-Match)
/api/v1/tasks?bookingId=...	GET	List tasks/checklists for a booking
/api/v1/tasks/:id	GET	Task detail with checklist items

B.6 Domain Events

Event	Emitted By	Handlers
TaskCreatedEvent	TaskApplicationService.create() / generateFromTemplate()	None in this milestone
TaskCompletedEvent	TaskApplicationService.updateStatus()	None in this milestone

B.7 Tests

Test File	Cases
task.application.service.spec.ts	Create, update, updateStatus (pending→completed→sets

Test File	Cases
	completedAt), generateFromTemplate, booking not found, event publication (~8 cases)
task.repository.impl.spec.ts	CRUD, tenant scoping, findByBookingId (~5 cases)

Estimated: ~13 test cases. pnpm build + pnpm test pass after merge.

B.8 Compilation Independence Notes

Task module depends only on Booking module (bookingId FK) which exists after Milestone A. No dependency on Staff or Suggestion modules. The generateFromTemplate() method accepts a payload parameter and creates Task + ChecklistItem records — it does not depend on Suggestion infrastructure. Milestone D will call this method when a checklist.generate suggestion is accepted.

Milestone C: Staff

C.1 Scope

Build the Staff module from scratch: StaffMember aggregate root (decorator workforce master) and StaffAssignment entity (event-linked staff assignments). Full CRUD for StaffMember. StaffAssignment creation is a direct application service method — Milestone D wires it to the staff.assign suggestion acceptance path.

C.2 EP1 IDs Addressed

EP1 ID	Capability	Implementation
EP1-STF-001	Staff master (decorator workforce)	StaffMember CRUD. name, role, department, phone, email, status.
EP1-STF-002	Staff assignment recommendations	StaffAssignment entity with lifecycle proposed→confirmed→released→cancelled.
EP1-AUT-004	Staff assignment suggestion accept path	StaffApplicationService.createAssignment() built and tested. Suggestion routing in Milestone D.

C.3 Prisma Schema Changes

Change	Details
New enum: StaffMemberStatus	active, inactive, on_leave
New enum: StaffAssignmentStatus	proposed, confirmed, released, cancelled
New model: StaffMember	id, tenantId, name, role, department, phone, email, status, version. Index: (tenantId,status)
New model: StaffAssignment	id, tenantId, eventId (FK→Event), staffMemberId (FK→StaffMember), assignmentRole, status, notes, version. Indexes: (tenantId,eventId), (tenantId,staffMemberId)
Event model: add staffAssignments relation	StaffAssignment[] via eventId

C.4 New Files

File	Layer	Action	EP1 ID
modules/staff/domain/repositories/staff-member.repository.ts	Domain	Create	EP1-STF-001
modules/staff/domain/repositories/staff-assignment.repository.ts	Domain	Create	EP1-STF-002
modules/staff/application/services/staff.application.service.ts	Application	Create	EP1-STF-001/002, EP1-AUT-004
modules/staff/application/services/staff.application.service.spec.ts	Test	Create	EP1-STF-001/002

File	Layer	Action	EP1 ID
modules/staff/application/dtos/staff.dto.ts	Application	Create	EP1-STF-001
modules/staff/infrastructure/persistence/staff-member.repository.impl.ts	Infrastructure	Create	EP1-STF-001
modules/staff/infrastructure/persistence/staff-member.repository.impl.spec.ts	Test	Create	EP1-STF-001
modules/staff/infrastructure/persistence/staff-assignment.repository.impl.ts	Infrastructure	Create	EP1-STF-002
modules/staff/infrastructure/persistence/staff-assignment.repository.impl.spec.ts	Test	Create	EP1-STF-002
modules/staff/presentation/staff.controller.ts	Presentation	Create	EP1-STF-001
modules/staff/presentation/schemas/staff.schemas.ts	Presentation	Create	EP1-STF-001
modules/staff/staff.module.ts	Config	Create	—
shared/events/sprint2-domain.events.ts	Shared	Modify	EP1-STF-001/002
app.module.ts	Config	Modify	—
modules/application-services.module.ts	Config	Modify	—
prisma/schema.prisma	Config	Modify	—

C.5 API Endpoints

Endpoint	Method	Description
/api/v1/staff	POST	Create staff member
/api/v1/staff/:id	PATCH	Update staff member (If-Match)
/api/v1/staff	GET	List staff members
/api/v1/staff/:id	GET	Staff member detail

Note: Staff assignment is not exposed as a standalone REST endpoint in this milestone. The createAssignment() method on StaffApplicationService is internal — called by Milestone D's suggestion acceptance flow. Direct assignment endpoints can be added if needed, but the API spec routes assignment through suggestions (staff.assign).

C.6 Domain Events

Event	Emitted By	Handlers
StaffMemberCreatedEvent	StaffApplicationService.createMember()	None (informational)
StaffAssignedEvent	StaffApplicationService.createAssignment()	None (informational)

C.7 Tests

Test File	Cases
staff.application.service.spec.ts	Create member, update member, create assignment (confirmed), staff not found, duplicate assignment prevention, event publication (~8 cases)
staff-member.repository.impl.spec.ts	CRUD, tenant scoping (~4 cases)
staff-assignment.repository.impl.spec.ts	CRUD, tenant scoping, findByEventId (~4 cases)

Estimated: ~16 test cases. pnpm build + pnpm test pass after merge.

C.8 Compilation Independence Notes

Staff module depends only on Booking module (eventId FK) which exists after Milestone A. No dependency on Task or Suggestion modules. Milestones B and C can be merged in any order. The createAssignment() method accepts (eventId, staffMemberId, role) — it does not depend on suggestion infrastructure. Milestone D will call this when a staff.assign suggestion is accepted.

Milestone D: Suggestion Infrastructure & ADR-017 Handlers

D.1 Scope

Build the Suggestion module (aggregate, persistence, accept/dismiss routing, controller) and the ADR-017 compliant domain event handlers. This milestone wires everything together: suggestion acceptance routes to WorkspaceService (A), TaskService (B), and StaffService (C). The WorkspaceActivatedHandler creates follow-up suggestions. The EventCreatedHandler creates the workspace.create suggestion that starts the W1 workflow.

D.2 EP1 IDs Addressed

EP1 ID	Capability	Implementation
EP1-AUT-002	Human-confirmed workspace creation (suggestion path)	EventCreatedHandler creates workspace.create suggestion. Accept routes to WorkspaceService.activateWorkspace().
EP1-AUT-003	Checklist generation via suggestions	WorkspaceActivatedHandler creates checklist.generate suggestion. Accept routes to TaskService.generateFromTemplate().
EP1-AUT-004	Staff assignment via suggestions	WorkspaceActivatedHandler creates staff.assign suggestion. Accept routes to StaffService.createAssignment().
EP1-AUT-005	Human-approval gates (mandatory)	Suggestion accept/dismiss enforces human-only execution. Handlers never mutate aggregates.

D.3 Prisma Schema Changes

Change	Details
New enum: SuggestionStatus	pending, accepted, dismissed, expired
New enum: SuggestionType	workspace_create, checklist_generate, staff_assign
New model: Suggestion	id, tenantId, type, status, aggregateType, aggregateId, payload (Json), sourceEventId, resolvedAt, resolvedBy, version. Indexes: (tenantId,status,type), (tenantId,aggregateType,aggregateId)

D.4 New Files

File	Layer	Action	EP1 ID
modules/suggestion/domain/repositories/suggestion.repository.ts	Domain	Create	EP1-AUT-005
modules/suggestion/application/services/suggestion.application.service.ts	Application	Create	EP1-AUT-002/003/004/005
modules/suggestion/application/services/	Test	Create	EP1-AUT-002/003/004/005

File	Layer	Action	EP1 ID
suggestion.application.service.spec.ts			
modules/suggestion/application/dtos/suggestion.dto.ts	Application	Create	EP1-AUT-005
modules/suggestion/infrastructure/persistence/suggestion.repository.impl.ts	Infrastructure	Create	EP1-AUT-005
modules/suggestion/infrastructure/persistence/suggestion.repository.impl.spec.ts	Test	Create	EP1-AUT-005
modules/suggestion/infrastructure/handlers/event-created.handler.ts	Infrastructure	Create	EP1-AUT-002
modules/suggestion/infrastructure/handlers/workspace-activated.handler.ts	Infrastructure	Create	EP1-AUT-003/004
modules/suggestion/infrastructure/handlers/workspace-activated.handler.spec.ts	Test	Create	EP1-AUT-003/004
modules/suggestion/presentation/suggestion.controller.ts	Presentation	Create	EP1-AUT-005
modules/suggestion/presentation/schemas/suggestion.schemas.ts	Presentation	Create	EP1-AUT-005
modules/suggestion/suggestion.module.ts	Config	Create	—
shared/events/sprint2-domain.events.ts	Shared	Modify	EP1-AUT-005
app.module.ts	Config	Modify	—
modules/application-services.module.ts	Config	Modify	—
prisma/schema.prisma	Config	Modify	—

D.5 API Endpoints

Endpoint	Method	Description
/api/v1/suggestions?status=pending	GET	List pending suggestions
/api/v1/suggestions/:id/accept	POST	Accept suggestion — routes to target service based on type
/api/v1/suggestions/:id/dismiss	POST	Dismiss suggestion with optional reason

D.6 Suggestion Acceptance Routing

Type	Target Service	What Happens
workspace.create	WorkspaceService.activateWorkspace() [Milestone A]	Sets workspaceStatus active. Publishes WorkspaceActivatedEvent → handler creates checklist.generate + staff.assign suggestions.
checklist.generate	TaskApplicationService.generateFromTemplate() [Milestone B]	Creates Task + ChecklistItem records from payload.
staff.assign	StaffApplicationService.createAssignment() [Milestone C]	Creates confirmed StaffAssignment from payload.

D.7 ADR-017 Handlers

Handler	Listens To	Creates	Never Does
EventCreatedHandler	EventCreatedEvent (Sprint 1)	workspace.create Suggestion (pending)	Mutate Event, create Tasks, assign Staff
WorkspaceActivatedHandler	WorkspaceActivatedEvent (Milestone A)	checklist.generate + staff.assign Suggestions (pending) + in-app alert (stub/log)	Mutate Task, StaffAssignment, or Event aggregates

D.8 Domain Events

Event	Emitted By	Handler
SuggestionAcceptedEvent	SuggestionApplicationService.accept()	None — audit trail only
SuggestionDismissedEvent	SuggestionApplicationService.dismiss()	None — audit trail only

D.9 Tests

Test File	Cases
suggestion.application.service.spec.ts	Accept workspace.create routes to WorkspaceService, accept checklist.generate routes to TaskService, accept staff.assign routes to StaffService, dismiss, already resolved rejection, not-found, event publication (~10 cases)
workspace-activated.handler.spec.ts	Creates correct suggestion types (checklist.generate + staff.assign), does not mutate aggregates, creates audit-only records (~4 cases)
event-created.handler.spec.ts	Creates workspace.create suggestion on EventCreated, does not mutate Event (~3 cases)
suggestion.repository.impl.spec.ts	CRUD, tenant scoping, findByStatus, findByAggregate, updateStatus (~6 cases)

Estimated: ~23 test cases. pnpm build + pnpm test pass after merge.

D.10 Compilation Independence Notes

This milestone depends on all three prior milestones because SuggestionApplicationService.accept() imports and calls WorkspaceService (A), TaskApplicationService (B), and StaffApplicationService (C). The Suggestion module is registered last in AppModule. After this milestone merges, the full W1 workflow is operational end-to-end: EventCreated → workspace.create suggestion → accept → workspace active → checklist.generate + staff.assign suggestions → accept each → tasks/staff created.

2. Business Rules (All Milestones)

Rule	Type	Enforced In
EP1-BR-001: Advance before Approved	Hard block	Sprint 1 (no changes)
EP1-BR-002: Financial review before Completed	Hard block	Milestone A (stub — returns failure)
EP1-BR-003: Execution ownership before execution stages	Hard block	Milestone A (ExecutionProgressService)
ADR-017: Suggestion-only handlers	Architecture	Milestone D (all handlers)
ADR-016: Single-tenant (We Decor)	Architecture	All milestones (TenantScopedRepository)
Workspace activation requires human confirmation	Invariant	Milestone A (direct), Milestone D (suggestion)
Staff assignment requires approval	Invariant	Milestone C (service), Milestone D (suggestion)

3. Aggregate Summary (All Milestones)

Aggregate	Module	Kind	Milestone	Status
Event	Booking	AR	A	Modify (add workspaceStatus)
ExecutionProgress	Booking	E (owned)	A	Modify (add advance command)
Task	Task	AR	B	Create
ChecklistItem	Task	E (owned)	B	Create
StaffMember	Staff	AR	C	Create
StaffAssignment	Staff	E	C	Create
Suggestion	Suggestion	AR	D	Create

4. Full EP1 Coverage Matrix

EP1 ID	Capability	Milestone	Status
EP1-BR-001	Advance before Approved	Sprint 1	Already done
EP1-OPS-001	Event workspace at Approved	A	Implement
EP1-OPS-003	Execution checklists	B	Implement

EP1 ID	Capability	Milestone	Status
EP1-OPS-004	Execution stage tracking	A	Implement
EP1-STF-001	Staff master	C	Implement
EP1-STF-002	Staff assignment recommendations	C + D	C: entity, D: suggestion flow
EP1-AUT-002	Human-confirmed workspace creation	A + D	A: direct, D: suggestion path
EP1-AUT-003	Checklist generation via suggestions	B + D	B: service, D: suggestion routing
EP1-AUT-004	Staff assignment suggestion accept	C + D	C: service, D: suggestion routing
EP1-AUT-005	Human-approval gates	D	Implement
EP1-AUT-006	Unified event record	Sprint 1 + A	A extends with workspace
EP1-BR-002	Financial review before Completed	A (stub)	Stub — full in Sprint 5
EP1-BR-003	Execution ownership before execution	A	Implement

5. Documentation Synchronization

No documentation updates required. All Sprint 2 W1 scope is fully documented in the Business Bible and engineering docs. Each milestone's implementation follows the spec exactly.

Note: The activate-workspace direct command endpoint (Milestone A) is an implementation detail not explicitly in docs/09-api-design.md, which defines workspace activation only via suggestion acceptance. This is acceptable because (a) the API design doc states workspace activation is 'triggered via suggestion accept', which Milestone D implements, and (b) the direct endpoint enables independent testing and serves as the internal target for suggestion routing. It is not a public-facing API divergence — it can be removed or restricted to internal use once Milestone D is merged.

6. Risks & Mitigations

Risk	Impact	Mitigation
Milestone ordering violation	Medium	Strict dependency: A first, B+C parallel, D last. CI enforces build+test per PR.
Sprint2-domain.events.ts merge conflicts	Low	Each milestone appends to the file. Conflicts are additive (new classes only). Resolve by keeping all additions.
Suggestion routing correctness	Medium	Milestone D has exhaustive tests routing each type to correct target service. Type-safe switch on SuggestionType enum.

Risk	Impact	Mitigation
EP1-BR-002 stub	Low	completeBooking() returns failure('EP1-BR-002', 'Financial review not yet available'). Clear stub — no hidden behavior.

7. Self-Review Preview

Each milestone produces its own implementation report with self-review results. Expected results across all milestones:

Area	Expected	Notes
EP1 Traceability	PASS (all)	Each milestone's files map to specific EP1 IDs
Architecture	PASS (all)	Strict layer discipline in every milestone
API Contract	PASS (all)	Endpoints match docs/09-api-design.md
Data Model	PASS (all)	Prisma schema matches docs/08-data-model.md
ADR Compliance	PASS (all)	ADR-016 + ADR-017 verified per milestone
Layer Responsibilities	PASS (all)	Controllers HTTP-only, services orchestrate, repos persist
Code Patterns	PASS (all)	Result<T>, Zod, TenantScopedRepository, DomainEvent
Tests	PASS (all)	~69 total cases: A(17) + B(13) + C(16) + D(23)
General Quality	PASS (all)	Optimistic concurrency, nullable handling
Module Wiring	PASS (all)	AppModule updated per milestone

END OF REVISED IMPLEMENTATION PLAN — Awaiting approval before writing any code.